



## City of La Pine

# ENTRY MONUMENT SIGN AND FLAG POLES PROJECT

**Addendum #1**  
**Publish Date: April 17, 2018**

To all bid document holders:

The following edits are incorporated into the bid documents for the project:

**The date and time of receipt of bids for the Entry Monument Sign and Flag Poles Project has been extended to May 1, 2018 at 2:00 pm.**

All references to the bid date and time in the bid documents shall be revised to May 1, 2018 at 2:00 pm. The anticipated project schedule in the bid documents shall be revised as follows:

Completion:

It is the intent of the City of La Pine to have construction complete by **July 3, 2018**.

Project Timeline:

Advertisement	April 2, 2018
Bid Opening	May 1, 2018
Bid Review	May 1, 2018
Intent to Award	May 1, 2018
City Council Approval	May 9, 2018
Contract Award	May 11, 2018
Work Completed by	July 3, 2018 (60 Calendar Days from Award)

Erik Huffman, Owner's Representative

541-633-3140